

ID	Research Ethics Committee Reference Number (REC)	Integrated Research Application System Number (IRAS)	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
126063	17/NE/0339	214254	The CLEAR Trial	Yes	26/09/2018	98	182	280	20/12/2017	20/12/2017	06/02/2018	22/02/2018	28/03/2018	18/07/2018	D - Sponsor Delays	Sponsors were not ready to open until late February, CTA not signed by Sponsors until early March. Green light issued on 18/07/2018 following issues with faulty trial equipment sent through.	Sponsor
126065	17/WM/0079	217388	SPIT	Yes	19/06/2018	48	36	84	13/11/2017	27/03/2018	06/03/2017	10/05/2018	14/05/2018	01/06/2018	D - Sponsor Delays H - Contracting delays	Trial contact on leave from 30/04/2018 to 09/05/2018. Delay in signatures obtained at site.	Both
126066	17/LO/2106	232512	DALES	Yes	26/06/2018	13	5	18	08/06/2018	08/06/2018	30/01/2018	05/06/2018	21/06/2018	25/06/2018	J - Other		Neither
126067	17/WM/0250	228393	AZ SPOCS	Yes	31/07/2018	121	117	238	18/09/2017	05/12/2017	08/08/2017	27/03/2018	05/04/2018	23/04/2018	D - Sponsor Delays	Communication from IQVIA CRA delayed set-up process between mid-September 2017 to late-March 2018.	Sponsor
126068	17/LO/1127	227441	DISTINCT - A Study of Dinutuximab and Irinotecan for Small Cell	No		4			07/11/2017	23/02/2018	31/08/2017	28/02/2018	27/02/2018	28/02/2018	G - No patients consented I - Rare diseases	No delays in set-up. 2 patients screened, 1 ineligible due to stringent eligibility criteria, 1 approached but patient declined. No other eligible patients screened.	Neither
126069	18/YH/0012	237184	LEO / ECZTRA 3 (ECZema TRAIokinumab trial no. 3)	No		56			19/12/2017	01/03/2018	14/02/2018	26/04/2018	26/04/2018	20/07/2018	D - Sponsor Delays G - No patients consented H - Contracting delays	Errors in Contract delayed set-up. Final version of contract received late April 2018. IT issues delayed green light. Screening now commenced. IT issues between Sponsor and Site.	Both
126125	18/HRA/1198	242166	DEMTRAIN - Developing the evidence base for evaluating dementia training: P1 & P2	No		75			24/05/2018	24/05/2018	09/03/2018	07/08/2018	07/08/2018	07/08/2018	E - Staff availability issues	Study center temporarily unmanned inbox.	NHS Provider
126127	18/HRA/2162	238457	QIST - Scaling Up Quality Improvement for Surgical Teams	No		98			21/12/2017	19/06/2018	11/04/2018	30/08/2018	25/09/2018	01/10/2018	D - Sponsor Delays	Due to nature of Improvement programme prior to starting the "research study" element of this, this has been intentionally delayed so that all sites start at the same time.	Sponsor
126128	17/NE/0080	212034	OPTI-PREM - Optimising neonatal service provision for preterm babies (27-31 weeks)	No		65			17/10/2017	06/11/2017	30/03/2017	06/11/2017	10/01/2018	22/02/2018	E - Staff availability issues	Staff changes and handover at Site caused delays.	NHS Provider