

ID	Research Ethics Committee (REC) Reference Number	Integrated Research Application System (IRAS) Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
131428	17/WM/0079	217388	SPIT - SALIVA TO PREDICT DISEASE RISK (version 3)	Yes	19/06/2018	48	36	84	13/11/2017	27/03/2018	06/03/2017	10/05/2018	14/05/2018	01/06/2018	D - Sponsor Delays	Trial contact on leave from 30/04/2018 to 09/05/2018. Delay in signatures obtained at site.	Both
131429	17/LO/2106	232512	DALES - Drug Allergy Labels in the Elective Surgical Population	Yes	26/06/2018	13	5	18	08/06/2018	08/06/2018	30/01/2018	05/06/2018	21/06/2018	25/06/2018	J - Other		Neither
131430	17/LO/1127	227441	DISTINCT - A Study of Dinutuximab and Irinotecan for Small Cell Lung Cancer	No		4			07/11/2017	23/02/2018	31/08/2017	28/02/2018	27/02/2018	28/02/2018	G - No patients consented	No delays in set-up. 2 patients screened, 1 ineligible due to stringent eligibility criteria, 1 approached but patient declined. No other eligible	Neither
131431	18/YH/0012	237184	LEO / ECZTRA 3 [ECZema TRAlokinumab trial no. 3]	Yes	15/10/2018	56	172	228	19/12/2017	01/03/2018	14/02/2018	26/04/2018	26/04/2018	20/07/2018	D - Sponsor Delays	Errors in Contract delayed set-up. Final version of contract received late April 2018. IT issues delayed green light for recruitment. Further delays by Sponsor	Both
131432	18/HRA/1198	242166	DEMTRAIN - Developing the evidence base for evaluating dementia training: P1 & P2	Yes	11/09/2018	75	35	110	24/05/2018	24/05/2018	09/03/2018	07/08/2018	07/08/2018	07/08/2018	E - Staff availability issues	Study center temporarily unmanned inbox. Delay in recruitment due to both nature of study, and Sponsor sending study questionnaire packs out to site after site opened.	NHS Provider
131433	18/HRA/2162	238457	QIST - Scaling Up Quality Improvement for Surgical Teams	Yes	03/10/2018	98	8	106	21/12/2017	19/06/2018	11/04/2018	30/08/2018	25/09/2018	01/10/2018	D - Sponsor Delays	Due to nature of Improvement programme prior to starting the "research study" element of this, this has been intentionally delayed so that all sites start at the same time.	Sponsor
131445	18/WM/0243	242729	EGIS - ADA-RA-CDx-2016 validation and verification study in patients with RA	No		35			15/05/2018	10/09/2018	06/08/2018	15/10/2018	15/10/2018	17/10/2018	F - No patients seen		Neither
131446	ERP1361	235213	NOAC - Evaluation of Virtual Patient Technology to teach NOAC counselling	Yes	13/12/2018	6	21	27	23/10/2018	16/11/2018	25/07/2018	16/11/2018	22/11/2018	22/11/2018		Study design is such that staff involved are consented before completing study questionnaire, which is not shared with the local PI - as such the Trust has no control over local recruitment.	Neither
131447	18/YH/0017	231431	ISCOMAT	No		58			02/10/2018	02/10/2018	01/03/2018	02/10/2018	29/11/2018		D - Sponsor Delays	Sponsor delays due to Delegation Log not being sent through for signatures, Site File not available at SIV due to Sponsor. At time of reporting (23/01/2019) we are still awaiting Green Light to start recruitment.	Sponsor
131453	17/NE/0174	224141	ARQUER 006 - Evaluation of the MCM5 ELISA in bladder cancer recurrence	No		35			23/08/2018	10/09/2018	13/06/2017	10/10/2018	15/10/2018	24/12/2018	D - Sponsor Delays	Recruitment delayed due to issues with Sponsor sending through study consumables in Mid-November. At the time of reporting (23/01/2019) the Trust has recruited the first patient.	Sponsor