

ID	Research Ethics Committee Reference Number (REC)	Integrated Research Application System Number (IRAS)	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected & Date Site Confirmed	Duration between Date Site Confirmed & First Participant Recruited	Duration between Date Site Selected & First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
150157	18/YH/0017	231431	ISCOMAT	Yes	04/02/2019	58	67	125	02/10/2018	02/10/2018	01/03/2018	02/10/2018	29/11/2018	28/01/2019	D - Sponsor Delays	Sponsor delays due to Delegation Log not being sent through for signatures. Site File not available at SIV due to Sponsor. Green light issued 28/01/2019.	Sponsor
150158	18/WS/0172	251636	MAR-CUTIS - 1011712	No		0			13/09/2018	04/01/2019	03/01/2019	27/11/2018	04/01/2019	04/01/2019	D - Sponsor Delays	Original site selection date was 25/09/2018 (altered due to further study documents being received) Sponsor delays in sending agreed contract delayed set-up significantly. Sponsor delayed set-up due to sending through study documents in batches rather than full submission. Green light issued 07/01/2019.	Sponsor
															F - No patients seen		
															H - Contracting delays		
150162	18/ES/0147	252929	VitalBE	No		82			19/02/2019	18/04/2019	21/03/2019	28/06/2019	09/07/2019	D - Sponsor Delays	Sponsor submitted a Substantial Amendment in June 2019 - site set-up was delayed until amendment was approved by regulatory bodies. Green light issued by Sponsor on 11/10/2019. Site was not able to open to recruitment until w/c 14/10/2019 due to Sponsor having not provided log-in details for the randomisation platform.	Sponsor	
150163	15/LO/1044	173496	ACTICCA-1	No		186			25/01/2019	04/02/2019	15/06/2015	21/06/2019	09/08/2019		A - Permissions delayed/denied	Site delays due to core team approvals being delayed. Due to staff shortages at site, SIV has taken longer than normal to schedule. Site awaiting green light email from Sponsor.	Both
															D - Sponsor Delays		
															E - Staff availability issues		
															H - Contracting delays		
150164	17/LO/1596	252063	REACH: Pregnancy Circles	Yes	13/09/2019	14	30	44	25/07/2019	31/07/2019	30/05/2018	05/08/2019	14/08/2019	14/08/2019		Green light issued 14/08/2019.	
150165	19/LO/0452	250324	CASTLE	No		134			17/12/2018	18/04/2019	02/05/2019	23/07/2019	30/08/2019		A - Permissions delayed/denied	Delay in Sponsor HRA approval being sent through delayed set-up also. Site awaiting green light from Sponsor since 30/08/2019.	Sponsor
															D - Sponsor Delays		
150166	19/LO/0255	251219	Little Journey	No		53			17/05/2019	15/07/2019	08/05/2019	28/08/2019	06/09/2019		D - Sponsor Delays	Sponsor delayed contract signing, causing significant set-up delays. Site awaiting green light by sponsor - will be issued once a substantial amendment has been approved and can be implemented.	Sponsor
															H - Contracting delays		
150167	19/EE/0213	259472	IM011-084 / BMS 968165	No		120			12/06/2019	10/06/2019	09/09/2019		08/10/2019		D - Sponsor Delays	Sponsor delay in responding to contract queries caused significant delays. Sponsor missed a signature on the contract - site awaiting sponsor to fully sign contract and issue green light email.	Sponsor
															H - Contracting delays		