

| ID     | Research Ethics Committee Reference Number (REC) | Integrated Research Application System Number (IRAS) | Name of Trial  | First Participant Recruited? | Date of First Participant Recruited | Duration between Date Site Selected & Date Site Confirmed | Duration between Date Site Confirmed & First Participant Recruited | Duration between Date Site Selected & First Participant Recruited | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready To Start | Reasons for Delay    | Comments | Reasons for delay correspond to: |
|--------|--|--|--|------------------------------|-------------------------------------|---|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|----------------------|----------|----------------------------------|
| 105983 | 17/WM/0094                                       | 213710   | A new test for ruling out colorectal cancer - The qFIT Pilot | No                           |                                     | 21  |  |   | 05/04/2017        | 05/04/2017         | 23/03/2017        | 05/04/2017                     | 26/04/2017          | 26/04/2017               | F - No patients seen |          | NHS Provider                     |
| 106053 | 14/SC/1369                                       | 146804   | ASCOT: lifestyle study for cancer survivors                  | Yes                          | 30/06/2017                          | 42  | 78   | 120   | 02/03/2017        | 02/03/2017         | 28/03/2017        | 24/03/2017                     | 13/04/2017          | 13/04/2017               | No Delay             |          | Neither                          |
| 106111 | 17/LO/0071                                       | 203113   | Direct REporting of Awareness in MaternitY patients (DREAMY) | No                           |                                     | 90  |  |   | 27/03/2017        | 23/03/2017         | 13/02/2017        | 21/06/2017                     | 21/06/2017          |                          | F - No patients seen |          | NHS Provider                     |

| ID     | Research Ethics Committee Reference Number (REC) | Integrated Research Application System Number (IRAS) | Name of Trial   | First Participant Recruited? | Date of First Participant Recruited | Duration between Date Site Selected & Date Site Confirmed | Duration between Date Site Confirmed & First Participant Recruited | Duration between Date Site Selected & First Participant Recruited | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready To Start | Reasons for Delay                               | Comments   | Reasons for delay correspond to: |
|--------|--|--|---|------------------------------|-------------------------------------|---|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|---|--|----------------------------------|
| 108806 | 17/WM/0094                                       | 213710   | A new test for ruling out colorectal cancer - The qFIT Pilot  | Yes                          | 05/08/2017                          | 21  | 101  | 122   | 05/04/2017        | 05/04/2017         | 23/03/2017        | 05/04/2017                     | 26/04/2017          | 26/04/2017               | J - Other                                       | Patients are not formally recruited until they return stool samples and questionnaires. The Trust collects this data from the sponsors.  | Sponsor                          |
| 108807 | 14/SC/1369                                       | 146804   | ASCOT: lifestyle study for cancer survivors   | Yes                          | 30/06/2017                          | 42  | 78   | 120   | 02/03/2017        | 02/03/2017         | 28/03/2017        | 24/03/2017                     | 13/04/2017          | 13/04/2017               | No Delay  |  | Neither                          |
| 108808 | 17/LO/0071                                       | 203113   | Direct REporting of Awareness in MaternitY patients (DREAMY)  | Yes                          | 01/07/2017                          | 90  | 10   | 100   | 27/03/2017        | 23/03/2017         | 13/02/2017        | 21/06/2017                     | 21/06/2017          | 21/06/2017               | No Delay  |  | Neither                          |
| 108828 | 17/EM/0075                                       | 222172   | High Energy, High Protein Tube Feed Study   | No                           |                                     | 60  |  |   | 04/05/2017        | 04/05/2017         | 27/03/2017        | 19/04/2017                     | 03/07/2017          | 03/07/2017               | D - Sponsor Delays<br>G - No patients consented | Pathology profile discussion between Sponsor and Site. Sponsor repeatedly requested new pathology profiles. Patient identification has not been as expected. Nationally the study has been extended. | Both                             |
| 108829 | 16/EM/0142                                       | 191732   | aTTom-Extended: Extended follow-up of patients enrolled in the Adjuvant Tamoxifen Treatment - Offer More? (aTTom) trial | No                           |                                     | 1   |  |   | 02/05/2017        | 02/05/2017         | 13/06/2016        | 03/05/2017                     | 03/05/2017          | 10/07/2017               | D - Sponsor Delays                              | Delay in Sponsor sending the protocol and material transfer agreement. Site delay with contract.   | Both                             |
| 108842 | 16/LO/2148                                       | 219354   | Intraprostatic PRX302 injection to treat localised prostate cancer  | No                           |                                     | 130   |  |   | 16/01/2017        | 24/03/2017         | 14/02/2017        | 14/07/2017                     | 01/08/2017          | 01/08/2017               | D - Sponsor Delays                              | Complexities of study.   | Both                             |
| 108843 | 17/YH/0138                                       | 220964   | Long term extension study of Filgotinib in RA patients  | No                           |                                     | 79  |  |   | 30/05/2017        | 30/05/2017         | 19/07/2017        | 10/05/2017                     | 17/08/2017          | 17/08/2017               | D - Sponsor Delays                              | Sponsor delay in getting the study through the National approvals.   | Sponsor                          |

| ID     | Research Ethics Committee Reference Number (REC) | Integrated Research Application System Number (IRAS) | Name of Trial   | First Participant Recruited? | Date of First Participant Recruited | Duration between Date Site Selected & Date Site Confirmed | Duration between Date Site Confirmed & First Participant Recruited | Duration between Date Site Selected & First Participant Recruited | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready To Start | Reasons for Delay         | Comments   | Reasons for delay correspond to: |
|--------|--|--|---|------------------------------|-------------------------------------|---|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|---------------------------|--|----------------------------------|
| 112797 | 17/WM/0094                                       | 213710   | A new test for ruling out colorectal cancer - The qFIT Pilot  | Yes                          | 05/08/2017                          | 21  | 101  | 122   | 05/04/2017        | 05/04/2017         | 23/03/2017        | 05/04/2017                     | 26/04/2017          | 26/04/2017               | J - Other                 | Patients are not formally recruited until they return stool samples and questionnaires. The Trust collects this data from the sponsors. Study is now open and recruiting as of August 2017. Now adopted onto Portfolio.  | Sponsor                          |
| 112798 | 14/SC/1369                                       | 146804   | ASCOT: lifestyle study for cancer survivors   | Yes                          | 30/06/2017                          | 42  | 78   | 120   | 02/03/2017        | 02/03/2017         | 28/03/2017        | 24/03/2017                     | 13/04/2017          | 13/04/2017               | J - Other                 | Awaiting Coding and Information departments to supply appropriate data for study. Patients were formally recruited once questionnaires are returned to sponsor which patients were required to send off themselves, which caused delays.   | Both                             |
| 112799 | 17/LO/0071                                       | 203113   | Direct REporting of Awareness in MaternitY patients (DREAMY)  | Yes                          | 01/07/2017                          | 90  | 10   | 100   | 27/03/2017        | 23/03/2017         | 13/02/2017        | 21/06/2017                     | 21/06/2017          | 21/06/2017               | J - Other                 | Our site joined this study at a later stage than all initial sites. Sponsor did not request regulatory approvals to open us as a site until mid-April 17.  | Sponsor                          |
| 112800 | 17/EM/0075                                       | 222172   | High Energy, High Protein Tube Feed Study   | No                           |                                     | 60  |  |   | 04/05/2017        | 04/05/2017         | 27/03/2017        | 19/04/2017                     | 03/07/2017          | 03/07/2017               | G - No patients consented | Pathology profile discussion between Sponsor and Site. Sponsor repeatedly requested new pathology profiles. Patient identification has not been as expected. Nationally the study has been extended. Site formally withdrew from study on 14/12/2017 due to patients approached lacking capacity to consent. | NHS Provider                     |
| 112801 | 16/EM/0142                                       | 191732   | aTTom-Extended: Extended follow-up of patients enrolled in the Adjuvant Tamoxifen Treatment - Offer More? (aTTom) trial | No                           |                                     | 1   |  |   | 02/05/2017        | 02/05/2017         | 13/06/2016        | 03/05/2017                     | 03/05/2017          | 10/07/2017               | D - Sponsor Delays        | Delay in Sponsor sending the protocol and material transfer agreement. Site delay with contract. Study is not on Portfolio, Sponsor is using previous patient samples so no recruitment is being recorded.   | Neither                          |
| 112802 | 16/LO/2148                                       | 219354   | Intraprostatic PRX302 injection to treat localised prostate cancer  | Yes                          | 12/10/2017                          | 130   | 72   | 202   | 16/01/2017        | 24/03/2017         | 14/02/2017        | 14/07/2017                     | 01/08/2017          | 01/08/2017               | D - Sponsor Delays        | Complexities of study.   | Both                             |
| 112803 | 17/YH/0138                                       | 220964   | Long term extension study of Filgotinib in RA patients  | No                           |                                     | 79  |  |   | 30/05/2017        | 30/05/2017         | 19/07/2017        | 10/05/2017                     | 17/08/2017          | 17/08/2017               | D - Sponsor Delays        | Sponsor delay in getting the study through the National approvals. Patients cannot be recruited into FINCH-4 until they have finished follow-up in the FINCH-2 study.  | Neither                          |
| 113606 | 17/LO/0825                                       | 223457   | MUSC 33570 GISST Sjorgens   | No                           |                                     | 26  |  |   | 05/07/2017        | 13/09/2017         | 30/06/2017        | 05/07/2017                     | 09/10/2017          | 09/10/2017               | No Delay                  |  | Neither                          |
| 113607 | 16/EM/0380                                       | 198726   | Study 15 - A multicentre, randomised trial comparing combination gemcitabine/carboplatin and hydroxychloroquine         | No                           |                                     | 72  |  |   | 09/08/2017        | 09/08/2017         | 09/11/2016        | 20/10/2017                     | 20/10/2017          | 20/10/2017               | No Delay                  |  | Neither                          |

| ID     | Research Ethics Committee Reference Number (REC) | Integrated Research Application System Number (IRAS) | Name of Trial   | First Participant Recruited? | Date of First Participant Recruited | Duration between Date Site Selected & Date Site Confirmed | Duration between Date Site Confirmed & First Participant Recruited | Duration between Date Site Selected & First Participant Recruited | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready To Start | Reasons for Delay                                    | Comments  | Reasons for delay correspond to: |
|--------|--|--|---|------------------------------|-------------------------------------|---|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|--|---|----------------------------------|
| 116704 | 17/WM/0094                                       | 213710   | A new test for ruling out colorectal cancer - The qFIT Pilot  | Yes                          | 05/08/2017                          | 21  | 101  | 122   | 05/04/2017        | 05/04/2017         | 23/03/2017        | 05/04/2017                     | 26/04/2017          | 26/04/2017               | J - Other  | Patients are not formally recruited until they return stool samples and questionnaires. The Trust collects this data from the sponsors. Study is now open and recruiting as of August 2017. Now adopted onto Portfolio.   | Neither                          |
| 116705 | 17/EM/0075                                       | 222172   | High Energy, High Protein Tube Feed Study   | No                           |                                     | 60  |  |   | 04/05/2017        | 04/05/2017         | 27/03/2017        | 19/04/2017                     | 03/07/2017          | 03/07/2017               | G - No patients consented                            | Pathology profile discussion between Sponsor and Site. Sponsor repeatedly requested new pathology profiles. Patient identification has not been as expected. Nationally the study has been extended. Site formally withdrew from study on 14/12/2017 due to patients approached lacking capacity to consent.. | Neither                          |
| 116706 | 16/EM/0142                                       | 191732   | aTTom-Extended: Extended follow-up of patients enrolled in the Adjuvant Tamoxifen Treatment - Offer More? (aTTom) trial | No                           |                                     | 1   |  |   | 02/05/2017        | 02/05/2017         | 13/06/2016        | 03/05/2017                     | 03/05/2017          | 10/07/2017               | D - Sponsor Delays                                   | Delay in Sponsor sending the protocol and material transfer agreement. Site delay with contract. Study is not on Portfolio, Sponsor is using previous patient samples so no recruitment is being recorded.  | Neither                          |
| 116707 | 17/YH/0138                                       | 220964   | Long term extension study of Filgotinib in RA patients  | Yes                          | 13/12/2017                          | 79  | 118  | 197   | 30/05/2017        | 30/05/2017         | 19/07/2017        | 10/05/2017                     | 17/08/2017          | 17/08/2017               | D - Sponsor Delays                                   | Sponsor delay in getting the study through the National approvals. Patients cannot be recruited into FINCH-4 until they have finished follow-up in the FINCH-2 study. Patients in original FINCH2 study now recruited into FINCH4.  | Neither                          |
| 116708 | 17/LO/0825                                       | 223457   | MUSC 33570 GISST Sjorgens   | Yes                          | 20/02/2018                          | 26  | 134  | 160   | 05/07/2017        | 13/09/2017         | 30/06/2017        | 05/07/2017                     | 09/10/2017          | 09/10/2017               | J - Other  | First patient recruited 20/02/2018 - Under 10 total target so low recruiting study. Local R&D confirmation delayed due to Site staffing issues - number of staff involved in R&D site set-up left & on sickness leave. Resolved - please remove 04/04/18.   | NHS Provider                     |
| 116709 | 16/EM/0380                                       | 198726   | Study 15 - A multicentre, randomised trial comparing combination gemcitabine/carboplatin and hydroxychloroquine         | No                           |                                     | 72  |  |   | 09/08/2017        | 09/08/2017         | 09/11/2016        | 20/10/2017                     | 20/10/2017          | 20/10/2017               | J - Other  | Study target is 4 so not required to adhere to RTT metrics. Patients are being screened for study currently.  | Neither                          |
| 116723 | 17/NE/0080                                       | 212034   | Optimising neonatal service provision for preterm babies (27-31 weeks) - OPTI-PREM                                      | No                           |                                     | 165   |  |   | 06/09/2017        | 10/09/2017         | 30/03/2017        | 22/02/2018                     | 22/02/2018          | 22/02/2018               | No Delays  |   | Neither                          |
| 116724 | 16/LO/0436                                       | 162098   | APRICOT_V1  | No                           |                                     | 96  |  |   | 04/12/2017        | 23/11/2017         | 05/07/2016        | 26/02/2018                     | 27/02/2018          | 27/02/2018               | A - Permissions delayed/denied<br>D - Sponsor Delays | Green light never issued by sponsor, still awaiting.  | Sponsor                          |
| 116725 | 17/NE/0339                                       | 214254   | The CLEAR Trial   | No                           |                                     | 98  |  |   | 20/12/2017        | 20/12/2017         | 06/02/2018        | 22/02/2018                     | 28/03/2018          | 28/03/2018               | No delays  |   | Neither                          |