ID		Integrated Research Application System (IRAS) Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	Approval	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
131447	18/YH/0017	231431	ISCOMAT	No		58			02/10/2018	02/10/2018	01/03/2018	02/10/2018	29/11/2018		D - Sponsor Delays	Sponsor delays due to Delegation Log not being sent through for signatures, Site File not available at SIV due to Sponsor. At time of reporting (23/01/2019) we are still awaiting Green Light to start recruitment.	Sponsor
131453	17/NE/0174	224141	ARQUER 006 - Evaluation of the MCM5 EUSA in bladder cancer recurrence	No		35			23/08/2018	10/09/2018	13/06/2017	10/10/2018	15/10/2018	24/12/2018	D - Sponsor Delays	Recruitment delayed due to issues with Sponsor sending through study consumables in Mid-November. At the time of reporting (23/01/2019) the Trust has recruited the first patient.	Sponsor
138040	18/WS/0172	251636	MAR-CUTIS - 1011712	No		0	1	1	13/09/2018	04/01/2019	03/01/2019	27/11/2018	04/01/2019	04/01/2019	F - No patients seen		Neither