

ID	Research Ethics Committee Reference Number (REC)	Integrated Research Application System Number (IRAS)	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected & Date Site Confirmed	Duration between Date Site Confirmed & First Participant Recruited	Duration between Date Site Selected & First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
142452	18/YH/0017	231431	ISCOMAT	Yes	04/02/2019	58	67	125	02/10/2018	02/10/2018	01/03/2018	02/10/2018	29/11/2018	28/01/2019	D - Sponsor Delays	Sponsor delays due to Delegation Log not being sent through for signatures, Site File not available at SIV due to Sponsor. At time of reporting (23/01/2019) we are still awaiting Green Light to start recruitment. Green light issued 28/01/2019.	Sponsor
142453	17/NE/0174	224141	ARQUER 006 - Evaluation of the MCM5 ELISA in bladder cancer recurrence	Yes	10/01/2019	35	87	122	23/08/2018	10/09/2018	13/06/2017	10/10/2018	15/10/2018	24/12/2018	D - Sponsor Delays	Recruitment delayed due to issues with Sponsor sending through study consumables in Mid-November. At the time of reporting (23/01/2019) the Trust has recruited the first patient.	Sponsor
142454	18/WS/0172	251636	MAR-CUTIS - 1011712	No		0			13/09/2018	04/01/2019	03/01/2019	27/11/2018	04/01/2019	04/01/2019	F - No patients seen		Neither
142458	18/EM/0281	251974	LEO ECZTEND - Tralokinumab in moderate-severe AD extension trial 1337	Yes	08/07/2019	243	40	283	28/09/2018	28/09/2018	13/06/2017	10/05/2019	29/05/2019	07/06/2019	D - Sponsor Delays	Sponsor selected us early on as we took part in the main study, Ecetra 3, sponsor planned to open us as a site in May/June 2019. Sponsor sent through Contract for review with a number of errors and anomalies. Amendments to the study were received just prior to signing Contracts. Local R&D CC&C issued, but delayed an additional week as a result of green light email having not been received.	Sponsor